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Richmond, California 

Activities from December 20, to December 24, 2004 
 
Site Activities 
 
§ As reported in the December 17, 2004 weekly update, Cherokee Simeon Ventures 

(CSV) anticipated beginning the direct off-hauling of excavated marsh material 
from the Upland stockpile on Monday, December 27, 2004; however, this has 
been put on hold due to the weather.  The start date of the direct off-hauling under 
the San Francisco Regiona l Water Quality Control Board (Water Board) oversight 
will continue to depend on weather conditions.  When trucks begin to transport 
the excavated material, it will be taken to Keller Canyon Landfill located in 
Pittsburg, California.  Trucks will be covered and decontaminated prior to leaving 
the site.  Excavated marsh material is currently located in both the upland and 
marsh areas.    

§ Treatment of the excavated material with granular lime in the upland area began 
on Thursday, December 23, 2004 under DTSC oversight.  DTSC staff was present 
at the site on December 23rd and 24th to observe the treatment process.  On 
December 23rd the process generated visible steam and particulates; therefore, 
work was halted until a modified process was implemented to prevent 
particulates.  A long-arm excavator will be used to place the lime on the 
excavated marsh material and a backhoe will be used to work the lime into the 
marsh material. 

§ Treatment of the marsh material in the Upland area resumed on December 27th.   
§ On December 24, exploratory work in the Upper Freshwater Lagoon in the 

wetlands area was conducted under Water Board oversight.  Excavation and 
treatment of the material is scheduled to begin the week of December 27th.   

§ No work occurred on December 25 or 26.   
§ DTSC staff will be present during weekdays while work is ongoing to ensure that 

dust control measures are in place, trucks are being properly decontaminated, and 
to conduct air monitoring activities.   

 
Air Monitoring 
 
DTSC has requested the following additional air monitoring at the site: 
 

• The addition of analysis for polychlorinated biphenyls (PCBs) and for additional 
volatile organic compounds (VOCs) and pesticides. 

• Analysis of laboratory samples within one week of collection.  The sample 
location with the highest total dust concentration for each week will be analyzed 
for all chemical groups as well as any sample locations that are within 90 percent 
of the action level or that exceed the action level. 



• An additional air monitoring station will be located in the southwest corner of the 
site.  This monitor is expected to provide upwind air data. 

• Additional real-time air monitoring for VOCs, total dust and hydrogen sulfide will 
be conducted between the marsh excavation and the San Francisco Bay Trail. 

• Monitoring station #3 will be relocated to the north of the Lower Freshwater 
Lagoon to monitor for potential air emissions during excavation of the Lower 
Freshwater Lagoon. 

• Monitoring station #4 will be relocated from its current location to the 49th Street 
north PM10 (particulate matter less than 10 microns) monitor location.  This is 
being done to enhance the perimeter monitoring along 49th Street. 

• The 49th Street north PM10 monitor will be relocated to a location north of the 
existing monitoring station #4 to conduct PM10 monitoring during the lime 
treatment of the excavated marsh material.  

• Monitoring station #1 will be relocated to the southeast of its present location to 
allow for truck staging in the northern parking lot. 

 
CSV representatives are currently contacting vendors to address the above measures. 
 
Public Participation: 
 

• Public Participation made approximately 22 telephone calls to key community 
members on Thursday, December 23, 2004 to inform them of the treatment of the 
excavated material with granular lime in the upland area and to describe what 
they might see on the site beginning December 23, 2004. 

• On December 23, 2004, a report was issued to the community email list and 
placed on DTSC web site at 
http://www.dtsc.ca.gov/SiteCleanup/Zeneca/index.html.  The report explained the 
treatment of the excavated marsh material with granular lime and the site 
activities for the day.  

   
 
 
 

http://www.dtsc.ca.gov/SiteCleanup/Zeneca/index.html



